ENGINEERING CHANGE NOTICE

		CHANGE N	OTIOL	
Date: 98,01.26				ECN #: 061
72.01	,	One of od Day	Observed Day	- 6 -
Project No.: \$291	1		Checked By:	KE
Project Name: 206 Skidtubes		Approved By:	Approved By: (management	if req'd) N/A
		(proj. manager)	(management	irrequ) n/A
Description of Change:				
In response to BR's, the following documents have been released:				
TSR: AZ45 -> DZ647 to rev. E (add 5052)				
TSR A613 -> D2649 to rev. B (add chamfers)				
75R A635 → D2654 to rev. D 7				
l '				
D2737 rer. A GHW problems on 206 B				
DED 9098				
D206-642 to rev. E)				
0206-651 rev. B				
0706-65 (vev. B)				
D-475-43-40-40-40-40-40-40-40-40-40-40-40-40-40-	I Affected ✓	I	Authorization	
Notification/Acceptance	 		Authorization	
QA Deadwation		TSR'S A635/AZ45/A613		
Production				
Planning				
Marketing V				
Engineering Actions	Yes No	Responsible	To happen by:	Complete
Update Blue File		QA		98/03/27 DS X
Update Pink File		Q A		98/03/27 DS#
Update D-Part Master Binder		DS	98/01/28	98/01/28 DS
Update Grey Project Binder		DS	98/01/28	98/01/28 DS
Update DEO Binder		DS	98/01/28	98/01/28 DS
Update Master Document List		Dς	98/01/28	98/01/26 DS
Update Drawing Approval Record		ĎŚ	98/01/28	98/01/28 PS
Notify TCA of Change	V			, ,
Notify FAA of Change	V	D\$	98/01/28	98/01/28 25
Notes:		. ,		
1) All 2068 skidhubes in stock in production should receive this modification and new paperwork (D206-647 rev. E)				
11: 1:1: 1: 1 / DZOG-1417 PAGE				
D206-651 rev. B				
@ 2061/407 kits in stock do not need new paperwork				
@ future kits should receive new paperwork (Dr06-642 rev. E)				
@ D2737-041 + rivets will have to be ordered				
& Blue / Pink files were updated per conversation between KE/JB on 98/03/06.				
' '				